

KillTest

質量更高 服務更好



學習資料

<http://www.killtest.net>

一年免費更新服務

Exam : PMI-PMOCP

**Title : PMI Project Management
Office Certified Professional
(PMI-PMOCP)**

Version : DEMO

1.A PMO professional for an engineering company was contacted by a newly hired project manager who wanted to submit an urgent change request to reset the baseline for the project schedule. The project manager did not understand the process for submitting such a request. Because this project is critical for the company, any delays might put the project at risk.

What should the PMO professional do?

- A. Tell the project manager to refer to the organizational process assets (OPAs) for the change request template and provide support as needed.
- B. Instruct the project manager to follow the project management governance model, which has predefined processes and procedures for change requests.
- C. Support the project manager in creating the change request and guide the project manager through its submission and approval.
- D. Ensure that the project manager attends the required training that will provide more information about the change management process.

Answer: C

Explanation:

In the context of the PMI-PMOCP® Governance domain, one of the critical functions of the PMO professional is to provide proactive support and guidance to project managers, especially when urgent changes are needed in critical projects. Although organizational process assets (OPAs) and governance models provide important frameworks and tools, the PMO's role extends beyond simply pointing to these resources. The PMO professional should actively assist the project manager in preparing the change request to ensure it is correctly documented and aligned with organizational standards, reducing risk and delays.

According to PMI's PMO practice guides and the PMI-PMOCP® exam content outline, the Governance domain emphasizes oversight, adherence to processes, and facilitation. Helping the project manager navigate the change management process embodies good governance and improves project outcomes. This approach supports organizational strategy by enabling timely decision-making and maintaining project control.

Furthermore, while training is important, it is not an immediate solution for urgent requests. Telling the project manager to self-serve through OPAs (Option A) or simply directing them to follow governance models (Option B) without hands-on assistance risks delays and misunderstandings, particularly for new PMs.

References:

PMI-PMOCP® Exam Content Outline, Governance Domain

PMI Practice Standard for Project Management Offices (2013), Chapter on Change Management

PMI PMO Value Ring and Practice Guides, Governance and Support Processes

2.A large organization is exploring the potential of using artificial intelligence (AI) and has included AI in the pillars of the overall company strategy. The PMO team is aware of the potential related to the use of AI for project management.

How should the PMO lead best support the organizational strategy?

- A. Organize AI trainings on large language models (LLMs) for the PMO team.
- B. Ask the executive team for more support to launch different AI initiatives.
- C. Establish a team within the PMO to try AI use cases for project managers.
- D. Conduct regular webinar sessions for the PMO team about AI topics.

Answer: C

Explanation:

In the PMI-PMOCP® Strategic Alignment domain, the PMO is tasked with aligning PMO capabilities with organizational strategy and innovation initiatives. When a company prioritizes AI as a strategic pillar, the PMO's role is to actively experiment and integrate AI use cases to demonstrate value and improve project delivery. Establishing a dedicated team within the PMO to explore AI applications supports organizational agility and innovation.

Simply providing training or webinars (Options A and D) is helpful but more passive and does not directly contribute to immediate organizational value or strategic implementation. Requesting executive support for AI initiatives (Option B) might be necessary but is secondary to the PMO's proactive engagement. By piloting AI use cases, the PMO can generate lessons learned, build internal expertise, and recommend scalable AI tools for project management. This approach exemplifies strategic contribution and continuous improvement consistent with PMI's PMO maturity models and the Strategic Alignment domain in the PMI-PMOCP framework.

References:

PMI-PMOCP® Exam Content Outline, Strategic Alignment Domain

PMI Practice Standard for Project Management Offices (2013), Innovation and Strategy Sections

PMI PMO Value Ring, Strategic Value of PMO

3.A PMO professional notices that the project managers are not adhering to the established project management guidelines within the organization.

What actions should the PMO professional take to address this issue effectively?

- A. Revise the current guidelines based on their knowledge and experience to ensure the guidelines are more practical.
- B. Distribute updated manuals and provide additional project management training sessions to the project managers.
- C. Escalate the issue to the project sponsors to enforce the project managers' adherence to the guidelines.
- D. Conduct a survey with project managers to understand their challenges, then create a customized action plan to address the gaps.

Answer: D

Explanation:

Within the PMI-PMOCP® Governance domain, the PMO professional's responsibility is to ensure compliance through understanding and collaboration rather than unilateral enforcement. When project managers are not following guidelines, the first step is to engage with them to understand the root causes of non-adherence. This can include process complexity, lack of awareness, or practical challenges.

Conducting a survey or assessment (Option D) aligns with best practices for continuous improvement and stakeholder engagement. It enables the PMO to tailor solutions—such as training, process adjustments, or communication improvements—based on actual feedback rather than assumptions. Options A and B, though seemingly proactive, risk missing the real issues if implemented without input. Revising guidelines without stakeholder consultation (Option A) can lead to ineffective or resisted changes. Distributing manuals and training (Option B) is useful only if it addresses identified gaps. Escalating directly to sponsors (Option C) should be a last resort, as it may create resistance and harm

relationships.

This approach is consistent with PMI's emphasis on governance through collaboration, communication, and continuous process improvement, as outlined in the PMO governance frameworks.

References:

PMI-PMOCP® Exam Content Outline, Governance Domain

PMI Practice Standard for Project Management Offices (2013), Governance and Compliance Sections

PMI PMO Value Ring, Governance and Continuous Improvement

4. A new PMO has been started in a medium-sized retail company that has several concurrently running strategic projects. A team of project managers with no PMO experience has been assigned to the new PMO.

Which two actions should the PMO professional take to help the project managers prepare for their roles? (Choose 2)

- A. Explain how they should understand the PMO's customers' needs first so they know what to focus on.
- B. Coach and mentor the project managers in managing the company's strategic projects.
- C. Explain that being part of a PMO requires extensive experience in the company's business sector.
- D. Conduct orientation sessions to raise the project managers' awareness about the organization of a PMO.
- E. Explain that being a part of a PMO requires high-level project management competencies.

Answer: A, B

Explanation:

The Lifecycle Management domain of PMI-PMOCP emphasizes the importance of team readiness and capability development when launching or scaling a PMO. For new PMO team members, especially project managers with no prior PMO experience, the PMO professional's role is to help them align with the organizational customer focus and provide targeted coaching on managing strategic projects.

Option A highlights the need to understand customer needs, which is essential to deliver relevant PMO services and project outcomes aligned with stakeholder expectations.

Option B reflects the vital role of mentoring and coaching, helping project managers develop the skills and knowledge necessary for effective strategic project execution within the PMO context.

Options C and E, which stress prerequisites like extensive sector experience or high-level competencies, are less actionable and could discourage or exclude potential contributors.

Option D, while useful, is more about awareness rather than direct, practical preparation.

PMI guidance and the PMI-PMOCP practice material underscore that early focus should be on practical support and alignment to customer needs, as these lay the foundation for a high-performing PMO team.

References:

PMI-PMOCP® Exam Content Outline, Lifecycle Management Domain

PMI Practice Standard for Project Management Offices (2013), Team Development and PMO Onboarding Sections

PMI PMO Value Ring, Capability Building

5. A well-established PMO unit is transforming from a traditional mix of controlling and directive functions to a customer-centric service model. The company culture is very hierarchical and the PMO professional faces some challenges ahead.

Which action should the PMO professional prioritize given the fundamental role of PMOs?

- A. Evaluate the current portfolio management software tool to align with the new services.
- B. Build a service-oriented PMO value proposition into the new PMO charter.
- C. Transform the PMO governance and processes to facilitate decision-making.
- D. Foster collaboration among key stakeholders so they become change agents for the process.

Answer: B

Explanation:

The PMI-PMOCP Strategic Alignment domain clearly positions the PMO's value proposition as the cornerstone of its identity and alignment with organizational needs. When transitioning toward a customer-centric service model—especially in hierarchical cultures—the PMO must first formalize and communicate its new value proposition in the PMO charter or similar foundational documents.

This formalization ensures clarity of purpose, aligns expectations, and legitimizes the PMO's evolving role. While governance transformation (Option C) and fostering collaboration (Option D) are important steps, they should come after establishing a clear value proposition. Evaluating tools (Option A) is tactical and less impactful without strategic alignment.

PMI standards emphasize that a PMO's transformation starts with defining and communicating its value in a way that resonates with stakeholders and aligns with organizational strategy.

References:

PMI-PMOCP® Exam Content Outline, Strategic Alignment Domain

PMI Practice Standard for Project Management Offices (2013), PMO Value Proposition Section

PMI PMO Value Ring, Service Orientation